
4/2/2015 ILF Project Development Flow Chart

PROJECT NAME NOTES

Pruntytown State Farm
Green Rivers - WV Dept. of Agriculture is wanting to see how Lakin State Farm ILF Project works out before moving 

forward with another ILF Project on a State Farm.

St. George

Huttonsville State Farm

NRCS WRP Sites in the Mon CVI - Possible Easement and Title Issues with the Wetland Reserve Program (WRP)

Beaver Creek CVI - Trying to obtain LOI from DOH

The Jug DOH - Initial design and detailed estimate of cost/surveys. ($2.5 million)

Ronceverte Wetlands
Downstream Strategies - Presented CMP at January 2015 IRT - pending IRT Comments                                                                                                 

(Updated the CMP based on WVDEP comments) 

Tug Fork WMA CVI - Preparing CMP (pending DNR site acquisition)

Greenbottom WMA Decota - Presented CMP at January 2015 IRT - pending IRT Comments

McClintic WMA Decota -Presented at Fall 2014 IRT - pending IRT Comments

Mill Creek WMA Decota -Presented at Fall 2014 IRT - pending IRT Comments

Dunloup Creek Phase 1 & 2 Notice to Proceed - 11/26/2013; Phase 1 & 2 Agreement with Green Rivers.

Old Field Fork of the Elk Phase 1 & 2 Notice to Proceed - 2/4/2014 -  Phase 1 Agreement with Downstream Strategies.

Whitethorn Creek Phase 1 & 2 Notice to Proceed - 4/2/2013; Phase 1 & 2 Agreement with TU

Frozen Camp WMA Phase 1 & 2 Notice to Proceed - 8/25/2014 preparing Phase 1 & 2 agreement March 2015 with CVI.

North Fork of Blackwater Phase 1 & 2 Notice to Proceed - 1/13/2014  - Forest Service considering land swap with City of Thomas

Lakin State Farm Phase 1 &2 Notice to Proceed - 12/18/2014, Phase 1 & 2 Agreement with Decota.

Gandy Creek Easement Secured - Phase 2 (CVI) Preparing Phase 2 Agreement with CVI March 2015

Hillcrest WMA
Phase 1 & 2 Notice to Proceed - 4/29/2013; Public Notice closed 9/6/2014; SHPO Archeological Study Phase 1 

completed; waiting on NWP27 from Pittsburgh. Preparing Phase 3 Agreement with CVI March 2015

LaMothe Hollow Phase 4 Monitoring;  construction completed - IRT Site Visit 9/10/2013; DEP Site Visit 8/27/2014      

Nathaniel Mountain WMA Approved for Phase 3 Construction 1/23/2014 - construction in progress by CVI; tree planting in Spring 2015

Morgan Wetland Approved for Phase 3 Construction 9/30/2013 -Phase 3 Agreement with CVI; fencing completed.

Rehe Wetlands WMA Approved for purchase 9/30/2013 - purchase completed - DNR to prepare Monitoring report in 2014

Hayes Run Bank Credit Purchase 6/10/2013 Closed

Buffalo Creek Bank Credit Purchase  11/6/2013 Closed

Cheat Canyon
Purchased by TNC - Endowment Transferred to TNC; Natural Resource Mgt Plan to be submitted by DNR and TNC by 

April of 2015.

ADMIN FUNDS

PROJECT FUNDS

Any individual or organization submits a  Field Evaluation Form to ILF 
Sponsor as a potential project. Sponsor reviews project to meet ILF 

program criteria. 

YES NO END 

Sponsor prepares a Field Review Resource  Assessment & all necessary 
information & invites/informs the IRT of a possible project. 

YES NO END 

Letter of Intent for property rights. NO 

Sponsor submits Conceptual Mitigation Plan & Planning Budget to IRT for 
review 15 days before IRT meeting.  IRT reviews and makes comments/ 

recommendations within 15 days of IRT Presentation. 

YES NO END 

Notice to Proceed (CORPS approves 
conceptual plan and funding of 

Project Phase 1 - Site Acq and Phase 
2  -Mitigation Plan 

Easement NO 

YES 

Sponsor submits Mitigation Plan to CORPS (Includes 12 Components 
of Mitigation Rule) for PUBLIC NOTICE. 

PUBLIC NOTICE Comments - Sponsor revises 
Mitigation Plan. 

Sponsor send Final Mitigation Plan (FMP) to IRT. CORPS 
has 30 days to notify IRT of Intent to Approve/Not 

Approve FMP and Phase 3 & 4 Budget. 

IRT has 15 days to initiate dispute resolution process if disagree with 
CORPS determination. CORPS approves FMP after dispute resolved. 
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PROJECT CLOSURE ADAPTIVE 
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