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PROJECT NAME NOTES USACE District
Upper Shavers Fork DNR - Submitted Site Evalualtion, Reviewed by WVDEP, On hold and requires RFP
Meadow River Wetlands DNR - Submitted Site Evalualtion, Reviewed by WVDEP, On hold and requires RFP
Pruntytown State Farm Green Rivers - Reviewed by WVDEP and Pending coordination with State Farm 
Beaver Creek CVI - Reviewed by WVDEP, LOI received from DOH, Pending coordination with DOH
Huttonsville State Farm Decota - Reviewed by WVDEP and Pending coordination with State Farm 

The Jug DNR - Initial design and detailed estimate of cost/surveys. ($2.5 million) WVDNR, DOH, and Private 
Investors are still interested in the project.

Arborgast Property TNC - Submitted Site Evaluation, Pending WVDEP Review
Mill Race Park CVI - Submitted Site Evaluation, Pending WVDEP Review 
Corricks Ford Battlefield Park CVI - Submitted Site Evaluation,  Pending WVDEP Review
Kanawha State Forest Decota - Submitted Site Evaluation,  Pending WVDEP Review
Frozen Camp Extension CVI - Submitted Site Evaluation,  Pending WVDEP Review

Tug Fork WMA CVI - Preparing CMP (pending DNR site acquisition) Huntington 

Big Spring Branch CEC - Initial Assessments and Conceptual Mtiiagtion Plan. IRT presentation on 12/8/2015. Site visit 
required before project approval.

Huntington 

Huff Creek 
CEC - Initial Assessments and Conceptual Mtiiagtion Plan. IRT presentation on 12/8/2015. Site visit 
required before project approval.

Huntington

Little Clear Creek RES -Initial Assessments and Conceptual Mtiiagtion Plan. IRT presentation on 12/8/2015.  IRT 
Comments Addressed, (Pending Notice to Proceed)

Huntignton

Greenbottom WMA Decota - Presented CMP at January 2015 IRT - IRT Comments Addressed, (Pending Notice to 
Proceed)

Huntington 

Dunloup Creek Phase 1 & 2 Notice to Proceed. Phase 1 & 2 Agreement with Green Rivers. Huntington

Old Field Fork of the Elk Phase 1 & 2 Notice to Proceed. Phase 1 Agreement with Downstream Strategies complete. Phase 2 
Agreement with Green Rivers.

Huntington

Frozen Camp WMA Phase 1 & 2 Notice to Proceed. Phase 1 and 2 Agreement with CVI. Huntington

North Fork of Blackwater Phase 1 & 2 Notice to Proceed. Forest Service considering land swap with City of Thomas Pittsburgh

Lakin State Farm Phase 1 &2 Notice to Proceed. Phase 1 & 2 Agreement with Decota. Huntington
Gandy Creek Phase 1&2 Notice to Proceed. Phase 1 is complete. Phase 2 Agreement with CVI Pittsburgh
McClintic WMA Decota- Received Notice to Proceed. Phase I-II Agreement Huntington
Mill Creek WMA Decota- Received Notice to Proceed. Phase I-II Agreement Huntington

Whitethorn Creek Phase 1 & 2 Notice to Proceed. Phase 1 & 2 Agreement with TU. Public Notice was issued and 
awaiting comments. 

Pittsburgh

Hillcrest WMA
Phase 3 & 4 Notice to Proceed. Received NWP 27 from USACE. ASR Selected as Contractor by CVI. 
Processing Phase 3 Agreement. 

Pittsburgh

Nathaniel Mountain WMA Phase 4 Monitoring. Construction completed and As-Built submitted to the USACE. A 40% Credit 
Release was approved on 9/16/2015.

Pittsburgh

Morgan Wetland Phase 4 Monitoring. Construcion completed and As-Built submitted to USACE. Updated FMP and 
As-Built Report per USACE request. Credit Request (40%) to be submitted to the USACE. 

Pittsburgh

LaMothe Hollow Phase 4 Monitoring;  construction completed - IRT Site Visit 9/10/2013; DEP Site Visit 8/27/2014, 
45% Credit Release  6/24/2015

Pittsburgh

Hayes Run Bank Credit Purchase 6/10/2013 Closed Huntington
Buffalo Creek Bank Credit Purchase  11/6/2013 Closed Huntington

Cheat Canyon
Purchased by TNC - Endowment Transferred to TNC; Natural Resource Mgt. Plan submitted by TNC 
to WVDEP for review on 9/29/2015. (Credit Release Pending Crediting Method and Mgt. Plan 
Approval)

Pittsburgh

Rehe Wetlands WMA Approved for purchase 9/30/2013 - purchase completed - 6/23/2015 Closed Pittsburgh

ADMIN FUNDS
PROJECT FUNDS

Any individual or organization submits a  Field Evaluation Form to ILF 
Sponsor as a potential project. Sponsor reviews project to meet ILF 

program criteria.

YES NO END

Sponsor prepares a Field Review Resource  Assessment & all necessary 
information & invites/informs the IRT of a possible project.

YES NO END

Letter of Intent for property rights. NO

Sponsor submits Conceptual Mitigation Plan & Planning Budget to IRT 
for review 15 days before IRT meeting.  IRT reviews and makes 

comments/ recommendations within 15 days of IRT Presentation.

YES NO
END

Notice to Proceed (CORPS approves 
conceptual plan and funding of 

Project Phase 1 - Site Acq and Phase 
2  -Mitigation Plan

Easement NO

YES

Sponsor submits Mitigation Plan to CORPS (Includes 12 Components 
of Mitigation Rule) for PUBLIC NOTICE.

PUBLIC NOTICE Comments - Sponsor revises 
Mitigation Plan.

Sponsor send Final Mitigation Plan (FMP) to IRT. CORPS
has 30 days to notify IRT of Intent to Approve/Not 

Approve FMP and Phase 3 & 4 Budget.

IRT has 15 days to initiate dispute resolution process if disagree with 
CORPS determination. CORPS approves FMP after dispute resolved.
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