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EROSION & SEDIMENT CONTROL CONSTRUCTION SEQUENCE

1. INSTALL STABILIZED CONSTRUCTION ENTRANCES AS SHOWN ON SITE PLANS.

2. INSTALL PERIMETER SEDIMENT CONTROL DEVICES AS SHOWN ON SITE PLANS.

3. CLEAR AND GRUB SITE.

4. PROVIDE SEDIMENT CONTROL FOR ANY TOPSOIL STOCKPILES.

5. COMMENCE ROUGH GRADING OF SITE. CONTINUE TO MAINTAIN AND INSPECT ALL EROSION AND SEDIMENT CONTROLS.

6. INSTALL ADDITIONAL EROSION AND SEDIMENT CONTROLS, IF REQUIRED, AS SHOWN ON SITE PLANS AND DESCRIBED HEREIN. ADDITIONAL

CONTROLS MAY INCLUDE ADDED SILT FENCE BELOW DISTURBED AREAS AND ROCK CHECK DAMS BELOW MINE WATER DISCHARGES SUCH AS

DURING MINE DEWATERING. IN ADDITION TEMPORARY SUMPS AND ACCESS ROAD WATER BARS MAY BE REQUIRED IF REQUIRED DUE TO

EXCESSIVE EROSION AS DIRECTED BY WVDEP.

7. FINE GRADE THE SITES.

8. PERMANENTLY SEED AND MULCH ALL DISTURBED AREAS WITHIN 7 DAYS OF REACHING FINAL GRADE.

9. UPON COMPLETION OF PROJECT INCLUDING ADEQUATE STABILIZATION, REMOVE ALL REMAINING EROSION AND SEDIMENT CONTROLS.

GENERAL NOTES:

1. THE CONTRACTOR MUST CONTACT MISS UTILITY OF WV AT LEAST THREE WORKING DAYS BEFORE COMMENCEMENT OF CONSTRUCTION

ACTIVITIES. THE CONTRACTOR IS RESPONSIBLE TO VERIFY AND CONTACT ALL AFFECTED UTILITIES PRIOR TO CONSTRUCTION AND TO

CONTACT MISS UTILITY OF WEST VIRGINIA AT 1-800-245-4848 OR 811.

2. SITE ACCESS MUST BE MAINTAINED DURING CONSTRUCTION. CONTRACTOR IS TO INSTALL CONSTRUCTION ENTRANCES WHERE SHOWN.

CONSTRUCTION AND MAINTENANCE OF SITE ACCESS BEYOND THE CONSTRUCTION ENTRANCES IS THE RESPONSIBILITY OF THE CONTRACTOR

AND SHALL FOLLOW THE ROUTES INDICATED ON THE DRAWINGS. ACCESS ROADS AT PROJECT COMPLETION ARE TO BE LEFT IN A CONDITION

EQUAL TO OR BETTER THAN THE ORIGINAL PRECONSTRUCTION CONDITION. PROPERTY OWNER ACCESS IS TO BE MAINTAINED AT ALL TIMES.

3. UNDERGROUND MINE WORKINGS HOLDING UNKNOWN VOLUMES OF WATER ARE KNOWN TO BE ASSOCIATED WITH DRAINAGE AT EACH OF THE

RECLAMATION SITES. THE CONTRACTOR SHALL TAKE GREAT CARE AND CAUTION WHEN UNCOVERING SEEPAGE AREAS OR WORKING NEAR

KNOWN OR SUSPECTED MINE PORTAL LOCATIONS. EXCAVATING OF SUCH AREAS SHALL GENERALLY PROCEED FROM ABOVE THE MINE LEVEL

AND MOVING DOWNWARD TO ENCOURAGE A GRADUAL RELEASE OF THE IMPOUNDED MINE WATER.  REMOVAL OF MATERIALS DIRECTLY IN

FRONT OF A SUSPECTED ENTRY PRIOR TO DEWATERING MAY RESULT IN A SUDDEN RELEASE OF MINE WATER AND IS PROHIBITED.

4. LOCATIONS AND ELEVATIONS OF MINE SEALS ARE ESTIMATED. THE MINE SEAL TYPES AND LOCATIONS ARE SUBJECT TO REVISION BASED ON

THE CONDITIONS ENCOUNTERED DURING CONSTRUCTION. PRIOR TO UNCOVERING SUSPECT ENTRIES, THE CONTRACTOR SHALL INFORM THE

WVDEP OF SITE CONDITIONS INCLUDING OBSERVED AMD FLOW RATES DISCHARGING FROM THE SUSPECTED PORTAL LOCATION AND WATER

LEVELS AS MEASURED IN NEARBY PIEZOMETERS, WHERE AVAILABLE.

5. TEMPORARY TREATMENT OF MINE WATER RELEASED DURING MINE DEWATERING MAY BE REQUIRED IF WATER QUANTITIES ARE LARGE, AS

DETERMINED OR DIRECTED BY THE WVDEP. GENERALLY, TREATMENT SHALL BE REQUIRED IF A RELEASE OF AMD MAY CAUSE EROSION, OR

ADVERSELY IMPACT DOWNSTREAM PROPERTY, SAFETY, OR WATER QUALITY.  TREATMENT SHALL BE ACCOMPLISHED BY FIELD APPLICATION

OF QUICKLIME THROUGH A MECHANICAL 'DOSER' PLACED ALONG THE AMD EFFLUENT STREAM AND DISCHARGING NEUTRALIZED WATER TO AN

EXISTING DRAINAGE WAY.  AS INDIVIDUAL ENTRIES ARE CAREFULLY UNCOVERED BY THE CONTRACTOR, THE WVDEP SHALL BE KEPT

INFORMED OF WATER DISCHARGES AND LEVELS.

6. MINIMIZE DISTURBANCES AND PRESERVE TREES AND PROPERTY CORNERS WHERE POSSIBLE. PROPERTY CORNERS MUST BE REESTABLISHED

AND RESET IF DISTURBED. LIMIT LAND DISTURBANCE TO THAT WHICH IS REQUIRED FOR PROPOSED CONSTRUCTION, DEMOLITION, AND

GRADING ACTIVITIES.

7. NOTIFY WVDOH PRIOR TO WORK AFFECTING ANY STATE RIGHT OF WAY.

8. ALL EXPOSED BLACK MATERIAL (COAL REFUSE/SHALE SPOIL) IS TO BE GRADED TO DRAIN AND COVERED WITH ONE FOOT OF TOPSOIL PRIOR

TO RE-VEGETATION. TOPSOIL SHALL BE OBTAINED ON SITE FROM THE CLOSEST AVAILABLE SOURCE.

9. THE CONTRACTOR IS RESPONSIBLE FOR PROVIDING DUST CONTROL DURING CONSTRUCTION.

10. HOURS AND OF ACTIVE OPERATIONS SHALL BE RESTRICTED TO WEEKDAYS BETWEEN 7:00 AM AND 7:00 PM.

11. SCATTERED TRASH AND DEBRIS SHALL BE TAKEN TO AN APPROVED LANDFILL FOR DISPOSAL. BURNING OF TIMBERS IS NOT PERMITTED.

BURNING OF GRUBBED VEGETATION IS ALLOWABLE IF LOCAL PERMITS ARE OBTAINED BY THE CONTRACTOR.
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