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OFFICE OF ENVIRONMENTAL REMEDIATION  

VOLUNTARY REMEDIATION PROJECT  

SITE VISIT/INSPECTION REPORT  

APPLICANT  LRS 
NAME: Freedom Industries NAME: Matt Ford  LRS# 240 

ADDRESS: 1015 Barlow Drive ADDRESS: 533 N. Jefferson St., Suite 3 

CITY: Charleston STATE: WV ZIP: 25311 CITY: Lewisburg STATE: WV ZIP: 24901 

PHONE: (304)720-2312 PHONE: (304) 520-4260 

CONTACT: Robert Johns, Spill Claim Plan Administrator   

 

LOCATION  
FACILITY: Freedom Industries STREET ADDRESS: 1015 Barlow Drive 

CITY: Charleston COUNTY: Kanawha PHONE:  (     )       

DATE OF VISIT: March 17, 2016 TIME IN: ~ 9:30 am TIME OUT: ~ 2:15 pm  

 

SITE STATUS:  Abandoned      Active      USTôs:  Existing    Former    SURFACE SOIL STAINING:  Yes    No   

SURFACE WATER ON OR ADJACENT TO PROPERTY :  Yes    No   EXI STING MONITORING WELLS:   Yes    No   

Existing Structures Including Dimensions and Use:  1. Former/current office building (offices, small coal testing lab and storage) - ~125'L x ~85'W x 

~30'H; 2. Garage/maintenance and vehicle storage building - ~225'L x ~55'W x ~20'H 

Chemicals of Potential Concern: 4-methylcyclohexanemethanol (MCHM), propylene glycol phenyl ether (PPH), calcium chloride, ethylene glycol, 

glycerin, polychlorinated biphenyls (PCB's), lead, petroleum hydrocarbons, volatile organic compounds (VOC's) and semi-volatile organic 

compounds (SVOC's)  

DRINKING WATER SOURCE:    
GW     Public    Other        

SURROUNDING LAND USE:  Residential    Commercial    Industrial     

                         Recreational   Agricultural    Other         

OTHER AREAS OF CONCERN:        

 

COMMENTS  

 

On-site at Freedom Industries AST release site @ ~ 930 hrs. Mostly cloudy, ~ 54°; SPSI workers on-site (SPSI employees include 

Gary Houseman, Lance Wilcox & Seth Wilcox). Kinder Tuckwill er of CORE also on-site. Matt Ford on-site ~ 1130 hrs. Tasks today 

include backfilling/grading, clay cap installation and site maintenance. Primary task today is installation of concrete blocks at toe of 

slope (buttress construction). 

   

Worked on previous days' site visit reports until Matt arrived. Also received current site update from Kinder on buttress installation 

and CAP installation progress.   

 

When Matt arrived, Kinder provided update to Matt on buttress installation and CAP installation progress. Clay installation is 

complete in Area 3 and most of Area 4, however, all areas still need to be compacted so that the clay provides a barrier to infiltration. 

 

Drive down to lower level of site (collection trench area) to check on progress of buttress construction. Concrete buttress is nearly 

complete, located between the toe of the slope and the collection trench. With the slope much dryer now, it was evident where 

groundwater is discharging on the slope. Matt suggested extending the gravel trench up into these areas to promote drainage. Lance 

said that Gary had made this same suggestion as they had been building the buttress this morning. All agreed this seemed to make 

sense. It may take a little more gravel than was budgeted, but Matt was sure it could be covered. This trench will then be tied into the 

existing collection trench. Concrete buttress will be completed today.  

 

Drove back up to upper level and Area 3 - slope looks good. 

 

Kinder and Matt discussed having SPSI start the additional trench work tomorrow. Weather will likely hold out until Saturday.   
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Departed site ~ 1415 hrs. 

  

A numbered list of photos taken during today's site visit follows, with the photos attached below: 

  

1. 2' x 2' x 6' concrete blocks used to construct buttress at toe of slope.  

2. Graded slope - Areas 3 & 4.  

3. Looking souteast from collection trench at remaining clay capping material. 

4. Constructing buttress at toe of slope with concrete blocks. 

5. Groundwater seep at toe of slope in front of concrete block. 

6. Groundwater seep draining into collection trench. 

7. Constructing buttress at toe of slope - looking south.   

8. Seep area on slope - looking east towards Barlow Drive.  

9. Looking south towards office - frac tanks have been removed from the site. 

10. Looking west downslope towards Elk River - constructing buttress. 

11. Looking southwest downslope at buttress construction. 

12. Moving concrete block into place. 

13. Setting concrete block into place - buttress construction. 

14. Setting block in place on bottom row of buttress. 

15. Former frac tank location - looking north. 

Project Managerôs Signature:  Date: 3-17-16 
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