



west virginia department of environmental remediation  
Office of Environmental Remediation

VRP Project #: **15017**  
Brownfield Site: Yes  No   
Report Date: **3-14-16**  
Page 1 of 2

**OFFICE OF ENVIRONMENTAL REMEDIATION**  
**VOLUNTARY REMEDIATION PROJECT**  
**SITE VISIT/INSPECTION REPORT**

**APPLICANT**

**LRS**

NAME: <b>Freedom Industries</b>			NAME: <b>Matt Ford</b>			LRS# <b>240</b>					
ADDRESS: <b>1015 Barlow Drive</b>						ADDRESS: <b>533 N. Jefferson St., Suite 3</b>					
CITY: <b>Charleston</b>		STATE: <b>WV</b>		ZIP: <b>25311</b>		CITY: <b>Lewisburg</b>		STATE: <b>WV</b>		ZIP: <b>24901</b>	
PHONE: <b>(304)720-2312</b>						PHONE: <b>(304) 520-4260</b>					
CONTACT: <b>Robert Johns, Spill Claim Plan Administrator</b>											

**LOCATION**

FACILITY: <b>Freedom Industries</b>			STREET ADDRESS: <b>1015 Barlow Drive</b>					
CITY: <b>Charleston</b>			COUNTY: <b>Kanawha</b>			PHONE: ( )		
DATE OF VISIT: <b>March 14, 2016</b>			TIME IN: <b>~ 5:30 pm</b>			TIME OUT: <b>~ 5:45 pm</b>		

**SITE STATUS:** Abandoned  Active  | **UST's:** Existing  Former  | **SURFACE SOIL STAINING:** Yes  No   
**SURFACE WATER ON OR ADJACENT TO PROPERTY:** Yes  No  | **EXISTING MONITORING WELLS:** Yes  No   
Existing Structures Including Dimensions and Use: 1. Former/current office building (offices, small coal testing lab and storage) - ~125'L x ~85'W x ~30'H; 2. Garage/maintenance and vehicle storage building - ~225'L x ~55'W x ~20'H  
Chemicals of Potential Concern: 4-methylcyclohexanemethanol (MCHM), propylene glycol phenyl ether (PPH), calcium chloride, ethylene glycol, glycerin, polychlorinated biphenyls (PCB's), lead, petroleum hydrocarbons, volatile organic compounds (VOC's) and semi-volatile organic compounds (SVOC's)  
**DRINKING WATER SOURCE:** GW  Public  Other  | **SURROUNDING LAND USE:** Residential  Commercial  Industrial   
Recreational  Agricultural  Other   
**OTHER AREAS OF CONCERN:**

**COMMENTS**

On-site at Freedom Industries AST release site @ ~ 1730 hrs. Imminent thunderstorm, ~ 65°, high winds; No one on-site, work completed for the day.

Observed ~ 10 rolls of straw erosion matting sitting outside the site security fence just above Area 3 - CORE donated this matting to use to hold the clay cap in place until the cap can be seeded. Additional matting will also be purchased.

Also noticed hatches were open on two frac tanks, apparently to let the tanks dry after cleaning.

Departed site ~ 1745 hrs

A numbered list of photos taken during today's site visit follows, with the photos attached below:


1. Erosion control matting staged outside of fence along Barlow Drive
2. Graded slope - Area 3 & 4, looking southwest.
3. Graded slope looking towards collection trench and Elk River.

**Project Manager's Signature:**  **Date:** 3-14-16

1.



3.



2.

